PROKHAS SDN BHD & MANAGED ENTITIES

Executive Dashboard Project

MONTHLY PROGRESS REPORT

Reporting Period: 1 – 31 October 2026

Prepared by:	Ahmad Najmi bin Ariffin (Contract Associate)
Reference:	Project Charter v1.1 (13 April 2026); Addendum 1 (20 August 2026)
Purpose:	Supporting document for October 2026 claim submission
Classification:	**Internal – Confidential**

1. Summary

This report summarises what was delivered against the seven-phase timeline agreed in Project Charter v1.1, Section 15, for the period 1–31 October 2026. Five items were delivered and verified live this period: (1) full username/password authentication — sign-in, forced first-login password change, self-service password reset, and an admin-only Access Management screen — closing the authentication item flagged as outstanding in the September report; (2) a closed Data Entry Excel template coverage gap (the Highlights and Variance Commentary fields, previously missing); (3) a new upload “customize queue” safety feature, so any upload row the template doesn't recognise is queued for review rather than discarded; (4) two production bug fixes, each verified live — a Financial Results display crash and a Site Usage 500 error; and (5) a complete, verified self-hosted backend package (Node.js/TypeScript and MariaDB), handed over as a ready-to-deploy alternative to the current Supabase-hosted backend.

On item (1): sign-in now requires a real username/password instead of the prior no-login browsing model for data-entry, review and admin actions (dashboards themselves remain browsable without sign-in); every account starts on a shared default password and is forced to set its own on first login; a “forgot password” flow emails a one-time reset link; and an admin-only Access Management screen was delivered for adding, editing, resetting and deactivating accounts.

On item (3): the Data Entry Excel template was audited against every figure shown across all three pillars' dashboard screens to find item (2); a related, client-requested safety mechanism was then delivered on top of that audit — any uploaded row, column or value that doesn't match the template, or conflicts with another entry in the same file, is now captured to a review queue instead of being silently discarded, with a new “Customize queue” tab on Verify & Publish for an admin to resolve each one.

On item (5): the self-hosted backend package — full database schema translation, a REST API covering every function the current Supabase Auth/Storage/Edge Functions/auto-generated API perform, a one-time data-and-password migration script, and a scheduled job to keep the existing Supabase project running as a live backup afterward — was built and verified end to end against a local test database, then delivered to the client as a complete, ready-to-run package. Actually running it on the client's internal server is a separate step not yet taken, since it depends on the client's IT department provisioning that server (Docker, outbound email) and a client decision on migration timing. The live Supabase/Vercel production system is unaffected and remains the system of record in the meantime.

A client question about the dashboard's default reporting quarter was also investigated this period; the root cause (date-based period-rollover logic) was diagnosed and explained to the client, who confirmed the current behaviour should remain unchanged — delivered as a closed-out finding, with no code change required.

2. Progress Against Agreed Timeline

#	Phase (per Charter §15)	Planned Duration	Status	Remarks
1	Requirement Gathering & Validation	2–4 weeks	Complete	BRS v3.2 obtained and reviewed; KPI catalogue validated against Q1 2026 board decks; BRS Walkthrough held 6 Aug
2	UI/UX & Technical Design	4–6 weeks	Complete	Design iterations complete; formal design sign-off obtained from the Project Sponsor
3	Development (L0–L3)	8–12 weeks	Complete	Dashboard live and refined across all 19 screens; authenticated login delivered (username/password sign-in, forced first-login password change, self-service forgot/reset password, admin-only Access Management screen for user provisioning); a complete self-hosted MariaDB backend package also delivered as an additional, optional deployment path — see Phase 6
4	System Integration Testing	2–3 weeks	Complete	Completed across all three pillars; no outstanding issues
5	User Acceptance Testing	2–4 weeks	Complete	Round 1 and Round 2 both completed; all identified issues closed out
6	Deployment & Go-Live	1–2 weeks	Complete	Production deployment confirmed and live on the current Supabase/Vercel system. A self-

#	Phase (per Charter §15)	Planned Duration	Status	Remarks
				hosted deployment package (MariaDB on the client's internal server) was additionally delivered this period as an optional future migration path — not yet deployed, pending client IT provisioning and a client decision on timing; does not affect this phase's completion against the current production system
7	Hypercare Support	1 month	Not Started	—

3. Key Deliverables This Period

1. Authentication — delivered and live

- Real username/password sign-in (Supabase Auth), replacing the prior no-login browsing model for data-entry, review and admin actions — dashboards themselves remain browsable without sign-in
- Forced password-change gate for every account's shared default password, enforced on first login
- Self-service “Forgot password” flow with an emailed one-time reset link, and anti-enumeration behaviour (the same response is shown whether or not a username exists)
- Admin-only Access Management screen — add user, edit role/pillar/entity, reset password to default, deactivate/reactivate accounts — backed by a privileged server-side function with its own admin check; the service-role key is never exposed to the browser
- New “Approving Officer” role matching the client's access matrix (edit/verify/publish/reject rights scoped to one pillar); 16 real named accounts seeded from the client's user list in place of demo accounts

2–3. Excel template coverage gap closed + upload “customize queue” — delivered and live

- Full audit of the Data Entry Excel template against every figure shown on every Corporate Performance, Financial Health and Resource & People dashboard screen
- Two confirmed gaps closed — the PFH002/PFH003/PFH004 “Highlights” narrative box and the PFH003 Variance Commentary panel — added as new template rows
- New “customize queue” safety mechanism delivered: any uploaded row, column or cell that does not match the template, or conflicts with another entry in the same upload, is now captured to a new database table instead of being silently dropped, with a review tab on Verify & Publish for an admin to map it to a real field, dismiss it, or flag it for the next template revision

4. Production bug fixes — delivered and verified live

- Fixed a null-reference crash on the Financial Results (QoQ) screen, which occurred whenever the dashboard's current reporting quarter had no actual figures entered yet

- Fixed a production 500 error on the Site Usage analytics screen (a module-format mismatch in the underlying serverless function)

5. Self-hosted backend package — delivered, not yet deployed

- Complete self-hosted alternative backend (Node.js/TypeScript and MariaDB) delivered to replace Supabase for the client's internal, access-restricted server: full database schema translation, a REST API covering every function currently performed by Supabase's Auth, Storage, Edge Functions and auto-generated API, a one-time data-and-password migration script, and a scheduled backup-sync job to keep the existing Supabase project live as a backup afterward
- Verified end to end against a local test database before handover
- Deployment steps documented, including the specific items requiring the client's IT department (server provisioning, SMTP/email credentials) — running this on the client's own server is a separate step, not yet taken, pending that IT provisioning and a client decision on timing

Other

- Diagnosed and closed out a client query on why Q3 FY2026 appeared as the dashboard's default period ahead of actual quarterly data being entered — traced to the system's date-based period-rollover logic; the client confirmed the current behaviour should remain unchanged, so no code change was required
- Resolved two account password-reset support requests during the period

4. Milestone Status (Ref: Charter Addendum 1)

Against the payment milestones set out in Charter Addendum 1:

Milestone	% of Contract Value	Status
M1 — Charter & BRS Sign-off	15%	Met — BRS reviewed, validated and signed off
M2 — Design Sign-off	15%	Met — design sign-off obtained from the Project Sponsor
M3 — Development Complete	30%	Met — functional build complete across all 19 screens, including authenticated login and Access Management; a self-hosted MariaDB backend package was additionally delivered as an optional future deployment path

This report is submitted in support of hours claimed for October 2026 (see accompanying Contract Associate Time Sheet); it is not itself a claim for milestone payment.

5. Next Steps

- Begin Hypercare Support (Phase 7) following formal project close-out
- Confirm the internal-server migration timeline with the client and coordinate IT provisioning (Docker, outbound SMTP access) for the delivered self-hosted backend package
- Run the one-time data-and-password migration and cut over to the self-hosted backend once the internal server is ready, if the client confirms this direction

- Confirm the 3-month Warranty clarification raised in Charter Addendum 1, and continue weekly progress meetings per the agreed cadence

6. Document Control

Version	Date	Author	Description
1.0	28 August 2026	Ahmad Najmi	Initial progress report — August 2026 claim support
1.1	29 September 2026	Ahmad Najmi	September 2026 progress update — claim support
1.2	29 September 2026	Ahmad Najmi	Aligned report with updated Project Timeline tracker (UAT and Rollout data cutover pulled forward)
1.3	29 September 2026	Ahmad Najmi	Documented the post-go-live production data-quality audit and corrections across all three pillars, and the new upload file-download feature
1.4	29 September 2026	Ahmad Najmi	Fixed a display bug where the PBT/Cost-to-Income Ratio income-statement breakdown always showed the latest quarter's figures regardless of the period selected, and added unit/decimal-convention remarks to the Data Entry Excel template's "Displayed on Dashboard" column
1.5	30 September 2026	Ahmad Najmi	Corrected several Financial Health figures raised in client review of the Q2 FY2026 exhibits; revised the Statement of Financial Position's comparative basis; aligned report-format table layouts; restricted the login Entity selector to Prokhas only; removed the staging-environment banner; rejected a stale test data-upload batch
1.6	29 October 2026	Ahmad Najmi	October 2026 progress

Version	Date	Author	Description
			update — claim support. Delivered real authentication (Supabase Auth: login, forced password change, self-service password reset, admin Access Management); closed the Excel-template coverage gap and delivered a new upload “customize queue” safety feature so unmatched or conflicting upload data is queued for review instead of discarded; delivered two production bug fixes, verified live; delivered a complete self-hosted MariaDB backend package (data-migration and ongoing backup-sync scripts included), verified end to end and handed over — not yet deployed to the client's own server